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Albemarle Emergency 
Communication Center 4/10/1997 8/2/2000 NCAS 6/21/2001 3/1/2003 Phase I Live

Alleghany County Sheriff's Office 6/4/2002 Unknown NCAS Unknown
Trunks not in.  Had to re-
order new remote switch.

Bedford County Sheriff's Office 2/3/2000 10/29/2002 NCAS Unknown Phase I Live
Blacksburg Police Department 12/18/2002 10/23/2002 NCAS Unknown Phase I Live

Botetourt County Sheriff's Office 1/22/2002 Unknown NCAS Unknown Ready to test.

Buckingham County Sheriff's 
Office 8/1/2002 Unknown NCAS Unknown

Waiting on equipment 
upgrade and trunk 
installation.  ETA Late 
Feb./March

Campbell County 911 1/21/2003 7/21/2003 NCAS Unknown New Request
Carroll County Sheriff's 
Department 10/26/1999 Unknown NCAS No Request LIVE

Charlotte County Sheriff's Office 7/11/2001 Unknown NCAS Unknown Ready to test.

City of Galax Police Department 10/26/1999 Unknown NCAS Unknown
Map & Traffic Plans sent to 
GeoComm

City of Lynchburg 911 7/7/1999 1/5/2001 NCAS 9/26/2001 Phase I Live

City of Radford Police Department 12/18/2003 6/18/2003 NCAS Unknown

Managed by MAST.  Need 
routing back from PSAP.  
Maps & traffic plans sent to 
PSAP.

Cumberland County 1/13/2003 7/13/2003 NCAS Unknown

Managed by MAST.  
Responded to PSAP.  
Deployment tasks beginning 
with USCC
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Farmville Police Department 2/28/2002 Unknown CAS only?

Fluvanna County Sheriff's 
Department 4/1/2002 Unknown NCAS No Request

Per LRK, doing CPE upgrade 
won't be ready until mid-April 
Uploaded ESRK's and Map & 
Traffic Plans sent to PSAP

Franklin County Communications 
Center 1/8/2003 NCAS No Request Phase I Live
Grayson County Sheriff 10/26/1999 Unknown NCAS No Request No Coverage

Greene County Sheriff 5/28/2002 Unknown NCAS No Request

ESRK's loaded.  Trunks in.  
Waiting for routing back from 
PSAP.  Expected to go live 
early March.

Martinsville/Henry County 911 
Communications Center 10/7/1999 1/24/2002 NCAS 9/17/2001 3/1/2003 Phase I Live
Montgomery Sheriff's Office 10/30/2002 NCAS Unknown Phase I Live
Patrick County Sheriff's Office 11/8/2001 10/28/2002 NCAS Unknown Phase I Live
Pulaski County Sheriff's Office 10/23/2002 NCAS Unknown Phase I Live
Roanoke City Communications 
Department 1/16/2001 7/12/2002 NCAS Unknown Phase I Live
Roanoke County Police 
Department 2/2/2001 7/16/2002 NCAS Unknown Phase I Live
Rockbridge County Sheriff's 
Department 3/29/2000 10/30/2002 NCAS 5/30/2002 3/1/2003 Phase I Live
Salem City Police Department 11/30/2000 7/16/2002 NCAS 3/6/2002 3/1/2003 Phase I Live
Smyth County Sheriff's 
Department 4/18/2002 Unknown NCAS Unknown Ready to test.

Vinton Police Department 5/23/2002 Unknown NCAS Unknown
ATC says PSAP will now be 
ready by end of March
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